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SECTION 01 00 00
GENERAL REQUIREMENTS

1.1 GENERAL INTENTION

A.

Contractor shall completely prepare site for building operations,
including demolition and removal of existing structures, and furnish
labor and materials and perform work for ROADWAY, PARKING PHASE I, as
required by drawings and specifications.

The time and date for the site visit for this project will be announced

in the solicitation.

Offices of 21 DELTA ENGINEERS, LLC, 3824 NORTH 108™ STREET, OMAHA,

NEBRASKA 68164, as Architect-Engineers, will render certain technical

services during construction. Such services shall be considered as

advisory to the Government and shall not be construed as expressing or
implying a contractual act of the Government without affirmations by

Contracting Officer or his duly authorized representative.

Before placement and installation of work subject to tests by testing

laboratory retained by the Contractor, the Contractor shall notify the

Resident Engineer in sufficient time to enable testing laboratory

personnel to be present at the site in time for proper taking and

testing of specimens and field inspection. Such prior notice shall be
not less than three work days unless otherwise designated by the

Resident Engineer.

All employees of general contractor and subcontractors shall comply with

VA security management program and obtain permission of the VA police,

be identified by project and employer, and restricted from unauthorized

access.

Prior to commencing work, general contractor shall provide proof that a

OSHA certified “competent person” (CP) (29 CFR 1926.20(b) (2) will

maintain a presence at the work site whenever the general or

subcontractors are present.

Training:

1. All employees of general contractor or subcontractors shall have the
10-hour OSHA certified Construction Safety course and /or other
relevant competency training, as determined by VA CP with input from
the ICRA team.

2. GC’'s superintendent (s) shall have completed the 30-hour construction
training OSHA certification. The GC shall submit an appointment
letter on the General Contractor’s company letter head containing,
the name of the designated OSHA certified superintendent(s), state
the name of the Competent Person (if different than the
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superintendent), as well as credentials for both. The letter shall be
accompanied by a copy of the individual(s) safety training records.
Submit training records of all such employees for approval before the

start of work.

1.2 STATEMENT OF BID ITEM(S)

A.

A.

L B O )]

ITEM I, GENERAL CONSTRUCTION: ROADWAY, PARKING PHASE I. Work includes

general construction, alterations, civil and electrical work, and

necessary work to provide a healing environment to the medical center.

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR

(NOT USED)
1.4 CONSTRUCTION SECURITY REQUIREMENTS

Security Plan:

1.

The security plan defines both physical and administrative security
procedures that will remain effective for the entire duration of the
project.

The General Contractor is responsible for assuring that all sub-
contractors working on the project and their employees also comply

with these regulations.

See also Section 01 00 11 - MEDICAL CENTER REQUIREMENTS for additional

security requirements.

Security Procedures:

1.

General Contractor’s employees shall not enter the project site
without appropriate badge. They may also be subject to inspection of
their personal effects when entering or leaving the project site.

For working outside the “regular hours” as defined in the contract,
The General Contractor shall give 3 days notice to the Contracting
Officer so that arrangements can be provided for the employees. This
notice is separate from any notices required for utility shutdown
described later in this section.

No photography of VA premises is allowed without written permission
of the Contracting Officer.

VA reserves the right to close down or shut down the project site and
order General Contractor’s employees off the premises in the event of
a national emergency. The General Contractor may return to the site

only with the written approval of the Contracting Officer.

NOT USED
NOT USED
NOT USED

Motor Vehicle Restrictions
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1. Contractor vehicles shall be parked within the staging area of the
project, and shall be determined during the pre-construction meeting.
2. Contractor shall refer to section 01 00 11 Medical Center

requirements.

1.5 FIRE SAFETY

A.

Applicable Publications: Publications listed below form part of this
Article to extent referenced. Publications are referenced in text by
basic designations only.
1. American Society for Testing and Materials (ASTM):
E84-2009........c0... Surface Burning Characteristics of Building
Materials

2. National Fire Protection Association (NFPA):

10-2010. .0 eee e Standard for Portable Fire Extinguishers

30-2008. ... Flammable and Combustible Liquids Code

51B-2009............. Standard for Fire Prevention During Welding,
Cutting and Other Hot Work

70-2011.....0iiinn. National Electrical Code

241-2009. ... Standard for Safeguarding Construction,

Alteration, and Demolition Operations
3. Occupational Safety and Health Administration (OSHA):

29 CFR 1926.......... Safety and Health Regulations for Construction
Fire Safety Plan: Establish and maintain a fire protection program in
accordance with 29 CFR 1926. Prior to start of work, prepare a plan
detailing project-specific fire safety measures, including periodic
status reports, and submit to Resident and Facility Safety Officer for
review for compliance with contract requirements in accordance with
Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES Prior to any
worker for the contractor or subcontractors beginning work, they shall
undergo a safety briefing provided by the general contractor’s competent
person per OSHA requirements. This briefing shall include information on
the construction limits, VAMC safety guidelines, means of egress, break
areas, work hours, locations of restrooms, use of VAMC equipment, etc.
Documentation shall be provided to the Resident Engineer that
individuals have undergone contractor’s safety briefing.

Site and Building Access: Maintain free and unobstructed access to
facility emergency services and for fire, police and other emergency
response forces in accordance with NFPA 241.

Separate temporary facilities, such as trailers, storage sheds, and
dumpsters, from existing buildings and new construction by distances in
accordance with NFPA 241. For small facilities with less than 6 m (20
feet) exposing overall length, separate by 3m (10 feet).
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NOT USED
Temporary Heating and Electrical: Install, use and maintain
installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70.

G. Means of Egress: Do not block exiting for occupied buildings, including
paths from exits to roads. Minimize disruptions and coordinate with //
Resident Engineer and facility Safety Officer.

H. Egress Routes for Construction Workers: Maintain free and unobstructed
egress. Inspect daily. Contractor shall report findings and corrective
actions weekly to Resident Engineer and facility Safety Officer.

I. Fire Extinguishers: Provide and maintain extinguishers in construction
areas and temporary storage areas in accordance with 29 CFR 1926, NFPA
241 and NFPA 10.

J. Flammable and Combustible Liquids: Store, dispense and use liquids in
accordance with 29 CFR 1926, NFPA 241 and NFPA 30.

K. Coordinate with Resident Engineer and facility Safety Officer for
modifications to sprinkler system so as to maintain fire protection to
all portions of the building.

L. Existing Fire Protection: Do not impair automatic sprinklers, smoke and
heat detection, and fire alarm systems, except for portions immediately
under construction, and temporarily for connections. Provide fire watch
for impairments more than 4 hours in a 24-hour period. Request
interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS,
and coordinate with Resident Engineer and facility Safety Officer. All
existing or temporary fire protection systems (fire alarms, sprinklers)
located in construction areas shall be tested as coordinated with the
medical center. Parameters for the testing and results of any tests
performed shall be recorded by the medical center and copies provided to
the Resident Engineer.

M. NOT USED

N. Hot Work: Perform and safeguard hot work operations in accordance with
NFPA 241 and NFPA 51B. Coordinate with Resident Engineer. See Section 01
00 11 - MEDICAL CENTER REQUIREMENTS, 1.2.N.

O. Fire Hazard Prevention and Safety Inspections: Inspect entire
construction areas weekly. Coordinate with, and report findings and
corrective actions weekly to Resident Engineer and facility Safety
Officer.

P. Smoking: Smoking is prohibited in and adjacent to construction areas
inside existing buildings and additions under construction. In separate
and detached buildings under construction, smoking is prohibited except

in designated smoking rest areas.
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Dispose of waste and debris in accordance with NFPA 241. Remove from
buildings daily.

Perform other construction, alteration and demolition operations in
accordance with 29 CFR 1926.

If required, submit documentation to the Resident Engineer that
personnel have been trained in the fire safety aspects of working in

areas with impaired structural or compartmentalization features.

1.6 OPERATIONS AND STORAGE AREAS

A.

The Contractor shall confine all operations (including storage of
materials) on Government premises to areas authorized or approved by the
Contracting Officer. The Contractor shall hold and save the Government,
its officers and agents, free and harmless from liability of any nature
occasioned by the Contractor's performance.

Temporary buildings (e.g., storage sheds, shops, offices) and utilities
may be erected by the Contractor only with the approval of the
Contracting Officer and shall be built with labor and materials
furnished by the Contractor without expense to the Government. The
temporary buildings and utilities shall remain the property of the
Contractor and shall be removed by the Contractor at its expense upon
completion of the work. With the written consent of the Contracting
Officer, the buildings and utilities may be abandoned and need not be
removed.

(FAR 52.236-10)

The Contractor shall, under regulations prescribed by the Contracting
Officer, use only established roadways, or use temporary roadways
constructed by the Contractor when and as authorized by the Contracting
Officer. When materials are transported in prosecuting the work,
vehicles shall not be loaded beyond the loading capacity recommended by
the manufacturer of the vehicle or prescribed by any Federal, State, or
local law or regulation. When it is necessary to cross curbs or
sidewalks, the Contractor shall protect them from damage. The Contractor
shall repair or pay for the repair of any damaged curbs, sidewalks, or
roads.

Working space and space available for storing materials shall be as
determined by the Resident Engineer.

Workmen are subject to rules of Medical Center applicable to their
conduct.

Keep roads clear of construction material, debris, standing construction

equipment and vehicles at all times.
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G. Execute work in such a manner as to interfere as little as possible with
normal functioning of Medical Center as a whole, including operations of
utility services, fire protection systems and any existing equipment,
and with work being done by others. Use of equipment and tools that
transmit vibrations and noises through the building structure, are not
permitted in buildings that are occupied, during construction, jointly
by patients or medical personnel, and Contractor's personnel, except as
permitted by Resident Engineer where required by limited working space.
1. Do not store materials and equipment in other than assigned areas.

2. Schedule delivery of materials and equipment to immediate
construction working areas within buildings in use by Department of
Veterans Affairs in quantities sufficient for not more than two work
days. Provide unobstructed access to Medical Center areas required to
remain in operation.

3. Where access by Medical Center personnel to vacated portions of
buildings is not required, storage of Contractor's materials and
equipment will be permitted subject to fire and safety requirements.

H. Phasing: PHASE CONSTRUCTION AS INDICATED ON THE CONSTRUCTION DOCUMENTS.
Building(s) will be occupied during performance of work.

1. Contractor shall take all measures and provide all material necessary

for protecting existing equipment and property in the affected areas of

construction against dust and debris, so that any equipment and affected
areas of the occupied Medical Center Operations will not be hindered.

Contractor shall permit access to the Department of Veterans Affairs

personnel and patients through other construction areas which serve as

routes of access to such affected areas and equipment. Coordinate
alteration work in areas occupied by Department of Veterans Affairs so
that Medical Center operations will continue during the construction
period.
2. Immediate areas of alterations not mentioned in preceding Subparagraph
1 will be temporarily vacated while alterations are performed.

J. NOT USED.

When the construction site is turned over to the Contractor, Contractor

shall accept entire responsibility therefore.

L. Utilities Services: Maintain existing utility services for Medical
Center at all times. Provide temporary facilities, labor, materials,
equipment, connections, and utilities to assure uninterrupted services.
Where necessary to cut existing water, steam, gases, sewer or air pipes,
or conduits, wires, cables, etc. of utility services or of fire

protection systems and communications systems (including telephone),
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they shall be cut and capped at suitable places where shown; or, in

absence of such indication, where directed by Resident Engineer.

1. No utility service such as water, gas, steam, sewers or electricity,
or fire protection systems and communications systems may be
interrupted without prior approval of Resident Engineer. Electrical
work shall be accomplished with all affected circuits or equipment
de—energized. When an electrical outage cannot be accomplished, work
on any energized circuits or equipment shall not commence without the
Medical Center Director’s prior knowledge and written approval. Refer
to section 26 05 11 REQUIRMENTS FOR ELECTRICAL INSTALLATIONS.

2. Contractor shall submit a request to interrupt any such services to
Resident Engineer, in writing, 48 hours in advance of proposed
interruption. Request shall state reason, date, exact time of, and
approximate duration of such interruption.

3. Contractor will be advised (in writing) of approval of request, or of
which other date and/or time such interruption will cause least
inconvenience to operations of Medical Center. Interruption time
approved by Medical Center may occur at other than Contractor's
normal working hours.

4. Major interruptions of any system must be requested, in writing, at
least 15 calendar days prior to the desired time and shall be
performed as directed by the Resident Engineer.

5. In case of a contract construction emergency, service will be
interrupted on approval of Resident Engineer. Such approval will be
confirmed in writing as soon as practical.

6. Whenever it is required that a connection fee be paid to a public
utility provider for new permanent service to the construction
project, for such items as water, sewer, electricity, gas or steam,
payment of such fee shall be the responsibility of the Government and
not the Contractor.

Abandoned Lines: All service lines such as wires, cables, conduits,

ducts, pipes and the like, and their hangers or supports, which are to

be abandoned per acceptance with SUDAS. The lines shall not be capped in
finished areas, but shall be removed and sealed, capped or plugged in
ceilings, within furred spaces, in unfinished areas, or within walls or
partitions; so that they are completely behind the finished surfaces.

To minimize interference of construction activities with flow of Medical

Center traffic, comply with the following:

1. Keep roads, walks and entrances to grounds, to parking and to
occupied areas of buildings clear of construction materials, debris

and standing construction equipment and vehicles.
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2. Method and scheduling of required cutting, altering and removal of
existing roadways, walkways and entrances must be approved by the
Resident Engineer.

Coordinate the work for this contract with other construction operations

as directed by Resident Engineer. This includes the scheduling of

traffic and the use of roadways, as specified in Article, USE OF

ROADWAYS.

1.7 ALTERATIONS

A.

Survey: Before any work is started, the Contractor shall make a thorough
survey with the Resident Engineer of areas of buildings in which
alterations occur and areas which are anticipated routes of access, and
furnish a report, signed by all to the Contracting Officer. This report
shall list by rooms and spaces:

1. Existing condition and types of resilient flooring, doors, windows,
walls and other surfaces not required to be altered throughout
affected areas of building.

2. Existence and conditions of items such as plumbing fixtures and
accessories, electrical fixtures, equipment, venetian blinds, shades,
etc., required by drawings to be either reused or relocated, or both.

3. Shall note any discrepancies between drawings and existing conditions
at site.

4. Shall designate areas for working space, materials storage and routes
of access to areas within buildings where alterations occur and which
have been agreed upon by Contractor and the Resident Engineer.

Any items required by drawings to be either reused or relocated or both,

found during this survey to be nonexistent, or in opinion of Resident

Engineer to be in such condition that their use is impossible or

impractical, shall be furnished and/or replaced by Contractor with new

items in accordance with specifications which will be furnished by

Government. Provided the contract work is changed by reason of this

subparagraph B, the contract will be modified accordingly, under

provisions of clause entitled "DIFFERING SITE CONDITIONS" (FAR 52.236-2)

and "CHANGES" (FAR 52.243-4 and VAAR 852.236-88).

Re—-Survey: Thirty days before expected partial or final inspection date,

the Contractor and Resident Engineer together shall make a thorough

re—-survey of the areas of buildings involved. They shall furnish a

report on conditions then existing, of resilient flooring, doors,

windows, walls and other surfaces as compared with conditions of same as
noted in first condition survey report:

1. Re-survey report shall also list any damage caused by Contractor to

such flooring and other surfaces, despite protection measures; and,
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will form basis for determining extent of repair work required of

Contractor to restore damage caused by Contractor's workmen in

executing work of this contract.

Protection: Provide the following protective measures:

1. Wherever existing roof surfaces are disturbed they shall be protected
against water infiltration. In case of leaks, they shall be repaired
immediately upon discovery.

a. Where equipment is used on the roof or new holes are cut or the
Contractor is working at one location for more than a short time
(one hour or less), provide a layer of minimum l-inch thick rigid
foam insulation topped with a layer of minimum 1/2-inch thick
plywood as a walking and working surface for workmen and
equipment. Refer to OSHA Fall Protection guidelines for the
maximum size of hole or opening.

b. All roof work must be done according the requirements of the
current holder of the roof warranty. Contractor shall verify
warranty requirements before beginning work.

2. Temporary protection against damage for portions of existing
structures and grounds where work is to be done, materials handled
and equipment moved and/or relocated.

3. Protect the interior of existing structures at all times, from
damage, dust, and weather inclemency. Wherever work is performed,
floor surfaces that are to remain in place shall be adequately
protected prior to starting work, and this protection shall be
maintained intact until all work in the area is completed.

4. Contractor shall protect adjacent public right-of way areas

throughout the construction period.

1.8 INFECTION PREVENTION MEASURES

A.

Implement the requirements of VAMC’s Infection Control Risk Assessment
(ICRA) team. ICRA Group may monitor dust in the wvicinity of the
construction work and require the Contractor to take corrective action
immediately if the safe levels are exceeded.

Establish and maintain a dust control program as part of the
contractor’s infection preventive measures in accordance with the
guidelines provided by ICRA Group as specified here. Prior to start of
work, prepare a plan detailing project-specific dust protection
measures, including periodic status reports, and submit to Resident
Engineer and Facility ICRA team for review for compliance with contract
requirements in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT
DATA AND SAMPLES.
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1. All personnel involved in the construction or renovation activity
shall be educated and trained in infection prevention measures
established by the medical center.

C. Medical center Infection Control personnel shall monitor for airborne
disease (e.g. aspergillosis) as appropriate during construction. A
baseline of conditions may be established by the medical center prior to
the start of work and periodically during the construction stage to
determine impact of construction activities on indoor air quality. In
addition:

1. The RE and VAMC Infection Control personnel shall review pressure
differential monitoring documentation to verify that pressure
differentials in the construction zone and in the patient-care rooms
are appropriate for their settings. The requirement for negative air
pressure in the construction zone shall depend on the location and
type of activity. Upon notification, the contractor shall implement
corrective measures to restore proper pressure differentials as
needed.

2. In case of any problem, the medical center, along with assistance
from the contractor, shall conduct an environmental assessment to
find and eliminate the source.

D. In general, the following preventive measures shall be adopted during
construction to keep down dust and prevent mold.

1. Dampen debris to keep down dust and provide temporary construction
partitions in existing structures where directed by Resident
Engineer.

2. Do not perform dust producing tasks within occupied areas without the
approval of the Resident Engineer. For construction in any areas that
will remain jointly occupied by the medical Center and Contractor’s

E. Final Cleanup:

1. Upon completion of project, or as work progresses, remove all
construction debris from above ceiling, vertical shafts and utility
chases that have been part of the construction.

2. NOT USED.

3. NOT USED.

1.9 DISPOSAL AND RETENTION

A. Materials and equipment accruing from work removed and from demolition
of buildings or structures, or parts thereof, shall be disposed of as
follows:

1. Reserved items which are to remain property of the Government are
identified by attached tags as items to be stored. Items that remain

property of the Government shall be removed or dislodged from present
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locations in such a manner as to prevent damage which would be
detrimental to re-installation and reuse. Store such items where
directed by Resident Engineer.

2. Items not reserved shall become property of the Contractor and be
removed by Contractor from Medical Center.

3. NOT USED.

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND

A.

IMPROVEMENTS
The Contractor shall preserve and protect all structures, equipment, and
vegetation (such as trees, shrubs, and grass) on or adjacent to the work
sites, which are not to be removed and which do not unreasonably
interfere with the work required under this contract. The Contractor
shall only remove trees when specifically authorized to do so, and shall
avoid damaging vegetation that will remain in place. If any limbs or
branches of trees are broken during contract performance, or by the
careless operation of equipment, or by workmen, the Contractor shall
trim those limbs or branches with a clean cut and paint the cut with a
tree-pruning compound as directed by the Contracting Officer.
The Contractor shall protect from damage all existing improvements and
utilities at or near the work site and on adjacent property of a third
party, the locations of which are made known to or should be known by
the Contractor. The Contractor shall repair any damage to those
facilities, including those that are the property of a third party,
resulting from failure to comply with the requirements of this contract
or failure to exercise reasonable care in performing the work. If the
Contractor fails or refuses to repair the damage promptly, the
Contracting Officer may have the necessary work performed and charge the
cost to the Contractor.

(FAR 52.236-9)
Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for
additional requirements on protecting vegetation, soils and the
environment. Refer to Articles, "Alterations", "Restoration", and
"Operations and Storage Areas" for additional instructions concerning

repair of damage to structures and site improvements.

1.11 RESTORATION

A.

Remove, cut, alter, replace, patch and repair existing work as necessary
to install new work. Except as otherwise shown or specified, do not cut,
alter or remove any site work or electric work without approval of the
Resident Engineer. Existing work to be altered or extended and that is
found to be defective in any way, shall be reported to the Resident

Engineer before it is disturbed. Materials and workmanship used in
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restoring work shall conform in type and quality to that of original
existing construction, except as otherwise shown or specified.

B. Upon completion of contract, deliver work complete and undamaged.
Existing work (electrical work, lawns, paving, roads, walks, etc.)
disturbed or removed as a result of performing required new work, shall
be patched, repaired, reinstalled, or replaced with new work, and
refinished and left in as good condition as existed before commencing
work.

C. At Contractor's own expense, Contractor shall immediately restore to
service and repair any damage caused by Contractor's workmen to existing
site conditions, conduits, wires, cables, etc., of utility services or
of fire protection systems and communications systems (including
telephone) which are indicated on drawings and which are not scheduled
for discontinuance or abandonment.

D. Expense of repairs to such utilities and systems not shown on drawings
or locations of which are unknown will be covered by adjustment to
contract time and price in accordance with clause entitled "CHANGES"
(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR
52.236-2).

1.12 PHYSICAL DATA

A. Data and information furnished or referred to below is for the
Contractor's information. The Government shall not be responsible for
any interpretation of or conclusion drawn from the data or information
by the Contractor.

1. The indications of physical conditions on the drawings and in the
specifications are the result of site investigations by Aquaterra
Environmental Solutions, Inc., 14755 Grover Street, Omaha, Nebraska
68144.

(FAR 52.236 4)

B. Subsurface conditions have been developed by core borings and test pits.
Logs of subsurface exploration are shown diagrammatically on drawings.

C. A copy of the soil report will be made available for inspection by
bidders upon request to the Engineering Officer at the VA Medical
Center, and shall be considered part of the contract documents.

D. Government does not guarantee that other materials will not be
encountered nor that proportions, conditions or character of several
materials will not vary from those indicated by explorations. Bidders
are expected to examine site of work and logs of borings; and, after
investigation, decide for themselves character of materials and make

their bids accordingly. Upon proper application to Department of
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Veterans Affairs, bidders will be permitted to make subsurface

explorations of their own at site.

1.13 PROFESSIONAL SURVEYING SERVICES

A registered professional land surveyor or registered civil engineer
whose services are retained and paid for by the contractor shall perform
services specified herein and in other specification sections. the
contractor shall certify that the land surveyor or civil engineer is not
one who is a regular employee of the contractor, and that the land

surveyor or civil engineer has no financial interest in this contract.

1.14 LAYOUT OF WORK

A.

The Contractor shall lay out the work from established base lines and
bench marks, indicated on the drawings, and shall be responsible for all
measurements in connection with the layout. The Contractor shall
furnish, at Contractor's own expense, all stakes, templates, platforms,
equipment, tools, materials, and labor required to lay out any part of
the work. The Contractor shall be responsible for executing the work to
the lines and grades that may be established or indicated by the
Contracting Officer. The Contractor shall also be responsible for
maintaining and preserving all stakes and other marks established by the
Contracting Officer until authorized to remove them. If such marks are
destroyed by the Contractor or through Contractor's negligence before
their removal is authorized, the Contracting Officer may replace them
and deduct the expense of the replacement from any amounts due or to

become due to the Contractor.
(FAR 52.236 17)

Establish and plainly mark lines and grades that are reasonably
necessary to properly assure that location, orientation, and elevations
established for roads and parking lots that are in accordance with lines

and elevations shown on contract drawings.

Following completion of general mass excavation and before any other
permanent work is performed, establish and plainly mark (through use of
appropriate batter boards or other means) sufficient additional survey
control points or system of points as may be necessary to assure proper
alignment, orientation, and grade of all major features of work. Survey
shall include, but not be limited to, location of lines and grades of
roadways, sidewalks, parking areas, light poles, and all site

construction as indicated on the construction drawings.
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Such additional survey control points or system of points thus
established shall be checked and certified by a registered land surveyor
or registered civil engineer. Furnish such certification to the Resident
Engineer before any work (such as storm sewers, roadways, sidewalks,

utilities and other major controlling features) is placed.

During progress of work, and particularly as work progresses, Contractor
shall have line grades of all major form work checked and certified by a
registered land surveyor or registered civil engineer as meeting

requirements of contract drawings. Furnish such certification to the

1.15 AS-BUILT DRAWINGS

A.

D.
E.

The contractor shall maintain two full size sets of as-built drawings
which will be kept current during construction of the project, to
include all contract changes, modifications and clarifications.

All variations shall be shown in the same general detail as used in the
contract drawings. To insure compliance, as-built drawings shall be made
available for the Resident Engineer's review, as often as requested.
Contractor shall deliver two approved completed sets of as-built
drawings to the Resident Engineer within 15 calendar days after each
completed phase and after the acceptance of the project by the Resident
Engineer.

Paragraphs A, B, & C shall also apply to all shop drawings.

Paragraphs A, B, & C shall also apply to the Project Manual.

1.16 USE OF ROADWAYS

A.

For hauling, use only established public roads and roads on Medical
Center property and, when authorized by the Resident Engineer, such
temporary roads which are necessary in the performance of contract work.
Temporary roads shall be constructed by the Contractor at Contractor's
expense. When necessary to cross curbing, sidewalks, or similar

construction, they must be protected by well-constructed bridges.

1.17 RESIDENT ENGINEER'S FIELD OFFICE (NOT USED)

1.18 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT

A.

Use of new installed mechanical and electrical equipment to provide
heat, ventilation, plumbing, light and power will be permitted subject
to compliance with the following provisions:

1. Permission to use each unit or system must be given by Resident
Engineer. If the equipment is not installed and maintained in
accordance with the following provisions, the Resident Engineer will
withdraw permission for use of the equipment.

2. Electrical installations used by the equipment shall be completed in

accordance with the drawings and specifications to prevent damage to
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the equipment and the electrical systems, i.e. transformers, relays,
circuit breakers, fuses, conductors, motor controllers and their
overload elements shall be properly sized, coordinated and adjusted.
Voltage supplied to each item of equipment shall be verified to be
correct and it shall be determined that motors are not overloaded.
The electrical equipment shall be thoroughly cleaned before using it
and again immediately before final inspection including vacuum
cleaning and wiping clean interior and exterior surfaces.

3. Units shall be properly lubricated, balanced, and aligned. Vibrations
must be eliminated.

4. Automatic temperature control systems for preheat coils shall
function properly and all safety controls shall function to prevent
coil freeze-up damage.

5. The air filtering system utilized shall be that which is designed for
the system when complete, and all filter elements shall be replaced
at completion of construction and prior to testing and balancing of
system.

6. All components of heat production and distribution system, metering
equipment, condensate returns, and other auxiliary facilities used in
temporary service shall be cleaned prior to use; maintained to
prevent corrosion internally and externally during use; and cleaned,
maintained and inspected prior to acceptance by the Government.

Prior to final inspection, the equipment or parts used which show wear

and tear beyond normal, shall be replaced with identical replacements,

at no additional cost to the Government.

This paragraph shall not reduce the requirements of the mechanical and

electrical specifications sections.

1.19 TEMPORARY USE OF EXISTING ELEVATORS (NOT USED)
1.20 TEMPORARY USE OF NEW ELEVATORS (NOT USED)
1.21 TEMPORARY TOILETS

A.

Provide where directed, (for use of all Contractor's workmen) ample
temporary sanitary toilet accommodations with suitable sewer and water
connections; or, when approved by Resident Engineer, provide suitable
dry closets where directed. Keep such places clean and free from flies,
and all connections and appliances connected therewith are to be removed
prior to completion of contract, and premises left perfectly clean.
Contractor may have for use of Contractor's workmen, such toilet
accommodations as may be assigned to Contractor by Medical Center.
Contractor shall keep such places clean and be responsible for any

damage done thereto by Contractor's workmen. Failure to maintain
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satisfactory condition in toilets will deprive Contractor of the

privilege to use such toilets.

1.22 AVAILABILITY AND USE OF UTILITY SERVICES

A. The Government shall make all reasonably required amounts of electrical
utilities available to the Contractor from existing outlets and
supplies, as specified in the contract. The amount to be paid by the
Contractor for chargeable electrical services shall be the prevailing
rates charged to the Government. The Contractor shall carefully conserve
any utilities furnished without charge.

B. The Contractor, at Contractor's expense and in a workmanlike manner
satisfactory to the Contracting Officer, shall install and maintain all
necessary temporary connections and distribution lines, and all meters
required to measure the amount of electricity used for the purpose of
determining charges. Before final acceptance of the work by the
Government, the Contractor shall remove all the temporary connections,
distribution lines, meters, and associated paraphernalia.

C. Contractor shall install meters at Contractor's expense and furnish the
Medical Center a monthly record of the Contractor's usage of electricity
as hereinafter specified.

D. Heat: Furnish temporary heat necessary to prevent injury to work and
materials through dampness and cold. Use of open salamanders or any
temporary heating devices which may be fire hazards or may smoke and
damage finished work, will not be permitted.

E. Electricity (for Construction and Testing): Furnish all temporary
electric services.

1. Obtain electricity by connecting to the Medical Center electrical
distribution system. The Contractor shall meter and pay for
electricity required for electric cranes and hoisting devices,
electrical welding devices and any electrical heating devices
providing temporary heat. Electricity for all other uses is available
at no cost to the Contractor.

F. Water (for Construction and Testing): Furnish temporary water service.
1. Obtain water by connecting to the Medical Center water distribution

system. Provide reduced pressure backflow preventer at each
connection. Water is available at no cost to the Contractor.

2. Maintain connections, pipe, fittings and fixtures and conserve
water—-use so none is wasted. Failure to stop leakage or other wastes
will be cause for revocation (at Resident Engineer's discretion) of
use of water from Medical Center's system.

G. NOT USED.
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NOT USED.

1.23 NEW TELEPHONE EQUIPMENT (NOT USED)
1.24 TESTS

A.

Pre test mechanical and electrical equipment and systems and make
corrections required for proper operation of such systems before
requesting final tests. Final test will not be conducted unless pre
tested.

Conduct final tests required in various sections of the technical
specifications in the presence of an authorized representative of the
Contracting Officer. Contractor shall furnish all labor, materials,
equipment, instruments, and forms necessary to conduct and record such
tests.

All related components as defined above shall be functioning when any
system component is tested. Tests shall be completed within a reasonably
short period of time during which operating and environmental conditions
remain reasonably constant.

Individual test result of any component, where required, will only be
accepted when submitted with the test results of related components and

of the entire system.

1.25 INSTRUCTIONS

A.

B.
C.

Contractor shall furnish Maintenance and Operating manuals and verbal
instructions when required by the various sections of the specifications
and as hereinafter specified.

NOT USED.

NOT USED.

1.26 GOVERNMENT-FURNISHED PROPERTY (NOT USED)
1.27 RELOCATED EQUIPMENT ITEMS

A.

Contractor shall disconnect, dismantle as necessary, remove and
reinstall in new location, all existing equipment and items indicated by
symbol "R" or otherwise shown to be relocated by the Contractor.
Perform relocation of such equipment or items at such times and in such
a manner as directed by the Resident Engineer.

Suitably cap existing service lines, such as steam, condensate return,
water, drain, gas, air, vacuum and/or electrical, whenever such lines
are disconnected from equipment to be relocated. Remove abandoned lines
in finished areas and cap as specified herein before under paragraph
"Abandoned Lines".

Provide all mechanical and electrical service connections, fittings,

fastenings and any other materials necessary for assembly and
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installation of relocated equipment; and leave such equipment in proper
operating condition.

NOT USED

All service lines such as noted above for relocated equipment shall be
in place at point of relocation ready for use before any existing
equipment is disconnected. Make relocated existing equipment ready for

operation or use immediately after reinstallation.

STORAGE SPACE FOR DEPARTMENT OF VETERANS AFFAIRS EQUIPMENT (NOT USED)

CONSTRUCTION SIGN (NOT USED)

SAFETY SIGN (NOT USED)

PHOTOGRAPHIC DOCUMENTATION (NOT USED)

FINAL ELEVATION DIGITAL IMAGES (NOT USED)

HISTORIC PRESERVASTION

Where the Contractor or any of the Contractor's employees, prior to, or
during the construction work, are advised of or discover any possible
archeological, historical and/or cultural resources, the Contractor
shall immediately notify the Resident Engineer verbally, and then with a

written follow up.

- - -END - - -
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